

ID	Task Name	Duration	2/00	3/00	4/00	5/00	6/00	7/00	8/00	9/00	10/00	11/00	12/00	1/01	2/01	3/01	4/01	5/01	6/01	7/01	8/01	9/01	10/01			
			Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct			
1	Migration Teams	383 days																								
2	✓ Strategic Planning	21 days																								
3	System Evaluation	143 days																								
4	✓ PAC Team	54 days																								
5	✓ System Team	54 days																								
6	✓ Staff Modules Team	54 days																								
7	Installed Site Evaluation	66 days																								
8	Contract Development	87 days																								
9	Data Migration	218 days																								
10	Migration/Transition	218 days																								
11	Evaluation Phase	192 days																								
12	✓ Develop evaluation strategies	3 days																								
13	✓ Compile inventory of functional	20 days																								
14	✓ Develop flow charts for missio	15 days																								
15	✓ List major functionality and fee	5 days																								
16	✓ Compile inventory of functional	5 days																								
17	✓ Compile list of automated system pi	10 days																								
18	✓ Gather detailed specifications for e	30 days																								
19	✓ Evaluate market share data for simi	10 days																								
20	✓ Compile list of automated systems i	10 days																								
21	✓ Compile list of automated system fu	20 days																								
22	✓ Develop functionality/system matrix	10 days																								
23	✓ Develop critical function checklists	5 days																								
24	✓ Develop process for eliminating prc	5 days																								
25	Conduct phone interview with anak	5 days																								

UPDATED 6-23-2000
Tasks, timelines, and task relationships are estimates only

Project: Dynix Migration Date: Fri 6/23/00	Task		Summary		Rolled Up Progress	
	Split		Rolled Up Task		External Tasks	
	Progress		Rolled Up Split		Project Summary	
	Milestone		Rolled Up Milestone			

ID	Task Name	Duration	2/00	3/00	4/00	5/00	6/00	7/00	8/00	9/00	10/00	11/00	12/00	1/01	2/01	3/01	4/01	5/01	6/01	7/01	8/01	9/01	10/01
			Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
26	Make site visits to analogous install	5 days																					
27	Obtain product demonstrations usir	15 days																					
28	Obtain cost estimates	10 days																					
29	Identify selection criteria	30 days																					
30	Make selections	74 days																					
31	Contract Phase	87 days																					
32	Develop installation plans	5 days																					
33	Develop migration plans	10 days																					
34	Develop project schedule	10 days																					
35	Develop contract	20 days																					
36	Negotiate contract	30 days																					
37	Order equipment	14 days																					
38	Installation Phase	91 days																					
39	Install equipment	5 days																					
40	Install software	5 days																					
41	Train staff	14 days																					
42	Create cutover plan	5 days																					
43	Identify data testing strategies	5 days																					
44	Develop communication plan	5 days																					
45	Migration Phase	65 days																					
46	Migrate data	2 days																					
47	Identify performance criteria	5 days																					
48	Adjust workflow to functionality	60 days																					
49	Complete functionality testing	3 days																					
50	Complete performance testing	3 days																					

Project: Dynix Migration Date: Fri 6/23/00	Task		Summary		Rolled Up Progress	
	Split		Rolled Up Task		External Tasks	
	Progress		Rolled Up Split		Project Summary	
	Milestone		Rolled Up Milestone			